
 

 
 
 

PBCDF Chemical Disposal Operations: Mar. 7, 2006 – Mar. 13, 2006 

Munitions Now 
Being Destroyed 

 

   M55 Rockets 

PBCDF Milestone Dates: 
?? PBA Chemical Weapons Stockpile Storage began in 1945 
?? Construction began in 1999 
?? Construction complete in 2002 
?? Testing and Training complete in 2005 
?? Disposal Operations began in March 2005 

 

 
 
 

 

 

PBCDF operations have safely eliminated: 
 
 

PBCDF WEEKLY TOTALS AMOUNT 

Nerve Agent GB Rockets 0 

Nerve Agent GB Pounds* 0 

 
 
 

PBCDF PROJECT TOTALS AMOUNT 
Nerve Agent GB Rockets 34,207 

Percentage of Nerve Agent GB Rockets 37.9% 

Nerve Agent GB Pounds* 352,872 

Percentage of Total Chemical Agent Tons 4.6% 

* Includes chemical agent destroyed in both the Deactivation Furnace 
and Liquid Incinerator Systems. 

 
 
The scheduled maintenance outage, to replace the fiberglass-
reinforced plastic piping with metal piping in the pollution abatement 
systems for the Liquid Incinerator and Deactivation Furnace, 
continued this week at PBCDF. Piping replacement activities for the 
Metal Parts Furnace are complete, and the furnace is operational. The 
Metal Parts Furnace processed non-hazardous waste and materials as 
part of the planned activities to prepare the furnace for secondary 
waste processing scheduled later this spring. 

 
 


